COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2020

ESTI MATE SUMVARY 16: 08: 00
CONTI D: C21865 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 34 WORK DAYS
US 287 AND FOOTHI LLS PARKWAY PERCENT TIME:  44.12 ORI G TI ME ALLON 34 WORK DAYS
PRQJECT NO. FSA2873- 190
US 287 AND FOOTHI LLS PARKWAY
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 03/30/2020
12150 E. 112TH AVE. DATE LET 05/ 02/ 2019 DATE WORK BEGAN  03/30/2020
DATE AWARDED 05/ 15/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/26/2019 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 03/30/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 517, 210. 00 PARTI Cl PATI NG $ 980. 00 $ 980. 00
AWARD PROJECT AMT:  $ 525, 469. 00 NON- PARTI Cl PATI NG 207, 306. 50 207, 306. 50
PERCENT COMPLETE: 40. 27% TOTAL EARNI NGS 208, 286. 50 208, 286. 50
FUNDS AVAI LABLE: $ 308, 923.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 208, 286. 50 208, 286. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5, 525. 00 -5, 525. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 202, 761. 50 202, 761. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 202, 761. 50 202, 761. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 202, 761. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21865-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0001 16: 08: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 000
LS 1. 000 7,000. 00
7, 000. 00000 1. 000 7,000. 00
0010 202-00190 *Renoval of Concrete Median Cover Material 11. 500 0. 000
SY 6. 000 360. 00
60. 00000 6. 000 360. 00
0015 202-00195 *Renoval of Median Cover 22.000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0. 00
0020 202-00201 *Rermoval of Curb 75. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0025 202-00203 *Renpval of Curb and Qutter 202. 000 0. 000
LF 59. 000 1, 180. 00
20. 00000 59. 000 1, 180. 00
0030 202-00206 *Renoval of Concrete Curb Ranp 77.000 0. 000
SY 18. 000 1, 098. 00
61. 00000 18. 000 1, 098. 00
0035 202-00210 *Renpbval of Concrete Pavement 11. 000 0. 000
SY 3. 000 480. 00
160. 00000 3. 000 480. 00
0040 202-00220 *Renmoval of Asphalt Mat 28. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 324. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 202-00827 Renoval of Pull Box 5.000 0. 000
EACH 2.000 950. 00
475. 00000 2.000 950. 00
0055 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00

11, 000. 00000 0. 000 0. 00



CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21865-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0001 16: 08: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 25. 000 0. 000
HOUR 16. 500 6, 930. 00
420. 00000 16. 500 6, 930. 00
0065 208-00025 *Pl astic Sheeting 0. 000 0. 000
5% 0. 000 0. 00
13. 00000 0. 000 0.00
0070 208-00035 *Aggr egat e Bag 148. 000 0. 000
LF 148. 000 3,108. 00
21. 00000 148. 000 3,108. 00
0075 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,600.00
2, 600. 00000 1.000 2, 600. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0090 208-00106 *Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 2.000 430. 00
215. 00000 2.000 430. 00
0095 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1.000 750. 00
0100 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0105 210-00867 Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0.00
0110 210-00890 Reset Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00

1, 250. 00000 0. 000 0. 00



CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21865-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0001 16: 08: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00050 *Sod 950. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0120 304- 06007 *Aggregate Base Course (Class 6) 25. 000 0. 000
CcY 8. 000 1, 440. 00
180. 00000 8. 000 1, 440. 00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0130 412-00600 *Concrete Pavenent (6 Inch) 6. 000 0. 000
SY 1. 000 165. 00
165. 00000 1.000 165. 00
0135 503-00036 *Drilled Shaft (36 Inch) 57. 000 0. 000
LF 57. 000 27, 645. 00
485. 00000 57.000 27,645. 00
0140 503-00048 *Drilled Shaft (48 Inch) 21.000 0. 000
LF 21.000 12, 810. 00
610. 00000 21. 000 12,810.00
0145 608-00010 *Concrete Curb Ranp 145. 000 0. 000
SY 27.000 4, 860. 00
180. 00000 27.000 4,860. 00
0150 609-20010 *Curb Type 2 (Section B) 11. 000 0. 000
LF 2.000 160. 00
80. 00000 2.000 160. 00
0155 609-21010 *Curb and GQutter Type 2 (Section |-B) 157. 000 0. 000
LF 21. 000 630. 00
30. 00000 21.000 630. 00
0160 609-21020 *Curb and CGutter Type 2 (Section II-B) 18. 000 0. 000
LF 11. 000 825. 00
75. 00000 11. 000 825. 00
0165 610-00030  *Medi an Cover Material (Concrete) 370. 000 0. 000
SF 91. 000 5, 005. 00

55. 00000 91. 000 5, 005. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613- 00200

613- 00300

613- 07005

613-10000

613- 13000

614- 00011

614- 00026

614- 01503

614-70150

614- 70336

614-70448

C21865

21865-BI D
FSA2873-190

| TEM
DESCRI PTI ON

ROADWAY

2 Inch Electrical Conduit

Condui t

3 Inch Electrical

Type Five Pull Box

Wring

Lumi naire (LED)

Sign Panel (Cass I)
Sign Panel (Cass I) (Install Only)
Steel Sign Support (2-1nch Round)(Post

Pedestrian Signal Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal Face (12-12-12-12)

and Socket)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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ESTI MATE RUN 05/ 01/ 2020
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CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21865-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0001 16: 08: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 500 10, 700. 00
21, 400. 00000 0.500 10, 700. 00
0230 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0.00
0235 614-72863 Pedestrian Push Button Post Assenbly 7.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0240 614-72866 Fire Preenption Unit and Tinmer 1. 000 0. 000
EACH 0. 000 0. 00
5, 550. 00000 0. 000 0.00
0245 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0.500 10, 500. 00
21, 000. 00000 0.500 10, 500. 00
0250 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0.500 10, 500. 00
21, 000. 00000 0.500 10, 500. 00
0255 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 500 10, 850. 00
21, 700. 00000 0.500 10, 850. 00
0260 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0.500 15, 550. 00
31, 100. 00000 0.500 15, 550. 00
0265 614-86748  Controller (Type 2070) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0270 625-00001 *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 18. 000 4,590. 00
255. 00000 18. 000 4,590. 00
0275 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 600 24,120. 00

40, 200. 00000 0. 600 24,120. 00



CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21865-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0001 16: 08: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 2,500. 00
5, 000. 00000 0.500 2,500. 00
0285 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 558. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0.00
0290 630-00000  *Fl aggi ng 240. 000 0. 000
HOUR 47.500 1,567.50
33. 00000 47.500 1, 567. 50
0295 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 11. 000 2,475.00
225. 00000 11. 000 2,475.00
0300 630-00012 *Traffic Control Managenent 34. 000 0. 000
DAY 16. 000 11, 920. 00
745. 00000 16. 000 11, 920. 00
0305 630-00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 630-80340  *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 4.500 360. 00
80. 00000 4.500 360. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 0. 000
EACH 8. 500 765. 00
90. 00000 8.500 765. 00
0325 630-80350 *Vertical Panel 30. 000 0. 000
EACH 9. 000 540. 00
60. 00000 9. 000 540. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,350.00

2, 350. 00000 1. 000 2,350.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN05/01/ 2020
16: 08: 00

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 630-80357

0340

630- 80360

0345

630- 80380

0350

700- 70010

0355

700- 70016

0360 700-70380

CAT NO0400

0370 620-00020

C21865
21865-BI D
FSA2873-190
| TEM
DESCRI PTI ON
ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Traffic Cone

Revi si ons

F/ A M nor Contract

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
(B 4. 000
EACH
1, 000. 00000
30. 000
EACH
57.00000
150. 000
EACH
17. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
980. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $
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. 000
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1, 000. 00
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595. 00

595. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

516, 230.00 $ 207,306.50% 207, 306.

0. 000

1. 000 980. 00

1. 000

517,210.00 % 208,286.50% 208, 286



